

123 Floor - hall
198 - Extra - shelving SS

MEMORANDUM

Work No. 1429.

Date May 19th., 1945.

MONTREAL NEUROLOGICAL INSTITUTE.

ITEMS INCOMPLETE IN TEMPORARY ANNEX - MAY 19th., 1945.

169
Mirrors - being made up.

Blinds - shipped from Toronto to-day.

Screen door turn buttons.

Window baffles.

Fire hose.

Fire alarm bells - in Customs, promised to-day.

29 Wall lights - have temporary plugs in place. Very bad delivery on lamps.

15 Fluorescent lamps - missing.

6 Sets of swinging door hinges - are at shop being brass plated.

Clocks.

Nurses' calls - have lights and buzzer connected. Annunciator missing - no delivery date.

Fence.

Roof platform.

Rear steps.

Catch basin grilles.

General grading.

Ticket booths.

Room No. 267 - Medicine cabinet - Millman promises in a few days.

Room No. 270 - Medicine cabinet - Millman promises in a few days.

Room No. 297 - Dishwasher drain to connect - waiting for grease trap. Can connect temporary one in one hour's time. Linoleum top on dresser.

FETHERSTONHAUGH & DURNFORD
ARCHITECTS

University Tower Building · Montreal

Per: _____

179 - Blanket stor. *Shed*
? Lockers Capt Roy 178
Cupb 171 Rods

Work No. 1429

Asphalt tile wash tubs
Maid's Hall.

MEMORANDUM

Date May 19th., 1945.

ITEMS INCOMPLETE IN TEMPORARY ANNEX - (Continued):-

- Room No. 278 - Counter top to paint.
- Room No. 277 - Counter top to paint.
- Room No. 296 - Germicide lamps - are in temporarily. Require special hangers to complete.
- Room No. 295 - Radiator grille in counter. Paint counter.
- Room No. 290 - Sink faucets. Door closers.
- Room No. 289 - Glass shelves in medicine cabinet. Pulls on doors.
- Room No. 172 - Desk to paint.
- Room No. 169 - Brass goods for sink.
- Room No. 178 - *Light* Fire detector - missing.
- Room No. 195 - Basin faucets. Counter to paint. Window shutter.
- Room No. 193 - Faucets for sink. Counter top to paint.
- Room No. 191-A - Hydrotherapy bath to complete. Doors to hang on cupboard.
- Room No. 180 - Paint pipes and adjust controls.
- Room No. 183 - Change door stop and paint it.
- Room No. 184 - Trap door handle.

Equipment not in Contract - being supplied by others:-

- Sterilizers - Bed pan sterilizers and instrument sterilizers.
- Refrigerator.
- Coffee and hot water urns.
- Gas plate for Utility Room.

c.c. to:-

- Lieut.-Col. T.D.K. Rooney.
- Dr. Wilder G. Penfield.
- Mr. R.W. Klinck.
- Messrs. McDougall & Friedman.
- 2 - Messrs. R.C.M. Cape & Co.

FETHERSTONHAUGH & DURNFORD
ARCHITECTS

University Tower Building · Montreal

Per: *[Signature]*